ECS Configuration Change

Page 1 of i

2quest Pages

CCRNo. Y72 D /5 Y

Rev. Request Type CCR

Logged Date
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Priority Routine

W

B

]

Urgent [__] Emergency Affected Release Rel. Change Class

Title (description)
Grant permission to buil

d task against Drop3 baseline

Documents Affected

N/A

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

Patch 3.04

]

RTM Change

Start New Baseline ||

Problem

For the Patch Team, we
baseline in Clearcase.

need to build up the next set of NCR fixes for Patch 3.04. We need to create a task against the Drop3

Proposed Solution

Adrienne Dupree will be the one creating and controlling this task. Please add permission for adupree in Clearcase to create a task

against Drop3 baseline.

(Remove rhartran, leave existing: danderson, rmagill, dclark, efisher)

Impact Analysis:

Organizations Affected: 80O [ Contracts [_] ECS ChietEng [] FOs [] MaO [
Procurement [] Qo [ Rel. Dev [Sg Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng [] SysX(:epr{ O /
Cost ™ None b Small [] Medium [ ] Large [] ﬂlgfé/«/ﬁ?‘ ;V/
{Not exceeding $100,000) {$100.000 to $500.000) (Over $500,000)
‘Bchedule: Na}}é’i@ T Other
itiona an-Months 7, v
Additional LOC Man-Month VB ke
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